SV CONOPS Planning



SV CONOP Planning

8-10 EDWG
-Concepts/Objectives
-Design
-Planning Organization
-Planning Methodology
-Planning Tools/CIE/ONA
-Training needed/LOP
-ID component planners
Set a planning timeline
-Produce products for the First July Planning mtg
Review Pol Mil Plan
Review HHQ guidance
Mission Analysis
Develop COA guidance

13-15 OP Planning
-Mission analysis brief CTF and Components
-Approval of restated mission/COA guidance
-Produce products for Next planning mtg

COA development
COA synch
COA selection
ETO
Component Plans

ENAR linkages:
CTF = EN
Components = AR

3-5 OP Planning
10-11 MPC
-Review and brief ETO
-Review and brief component CONOPs

Continue to refine plans

14-16 Sep
MAPEX
ROCK DRILL

18-29 The Game

June | July | August | Sept

Effects Based Planning Process
Operational Plans from CTF
Tactical Plans from Components

SV CONOPS Planning (10-30-30) Branch Plan

8-10 EDWG
-Concepts/Objectives
-Design
-Planning Organization
-Planning Methodology
-Planning Tools/CIE/ONA
-Training needed/LOP
-ID component planners Set a planning timeline
-BC functions as SJFHQ at RCC, collaborating with components and:
Review Pol Mil Plan
Review HHQ guidance
Refining ONA
Developing TSOs/Effects
IPB and Basic Plans

13-15 OP Planning
-Review RCC plans and continue to build RCC ETO
-Review Objectives and Effects
-Build Force Lists and TPFDD
-Finalized AWE staff manning
-Review MC/USN CONOPS from ELS

COA development/ selection
COA synch
ETO
Component Plans

3-5 OP Planning
10-11 MPC
-Review and brief RCC ETO
-Verify staff manning And duties
-verify Game Design and CIE

Continue to refine plans

Updated RONA
Refined COA
CCIRs (PIRs & FFIRs)
Branches & Sequels
Refined ETO

NLT 1 Sep CTF stands up, finalizes plan and component plan

22-23 Sep FPC

11-15 Rehearsal
18-29 The Game
1st week JAFO
2nd week Assault

BuildingCIE/Collaboration

June | July | August | Sept

Effects Based Planning Process
Operational Plans from CTF
Tactical Plans from Components

- CTF Stood up in Sept; in June, start collaborative planning process.
- RCC-level CONPLAN details in July

Option 2 Notional C2 Networks



OPTION 2 NOTIONAL SIMULATION/COP*

J9 Suffolk

JWARS/SEAS

To COP or not to COP, that is the question??????????????

Camp LeJeune



MTWS

= UNCLAS

*TOP COP = MCCDC at Camp Lejeune